


ID	Task Name	Duration	Start	Finish	Predecessors	2002				
						Nov	Dec	Jan	Feb	Mar
1	SMOKING TOPOGRAPHY STUDY	378 days	Thu 11/1/01	Mon 4/14/03						
2	investigator brochure	15 days	Thu 11/1/01	Wed 11/21/01						
3	study objectives	5 days	Thu 11/1/01	Wed 11/7/01						
4	draft protocol summary/study plan	10 days	Thu 11/8/01	Wed 11/21/01	3					
5	site selection	25 days	Thu 11/22/01	Wed 12/26/01	4					
6	contract with site	30 days	Thu 12/27/01	Wed 2/6/02	4,5					
7	protocol development, informed consent	50 days	Thu 2/7/02	Wed 4/17/02	4,6,2					
8	final protocol	0 days	Wed 4/17/02	Wed 4/17/02	7					
9	IRB review	60 days	Thu 4/18/02	Wed 7/10/02	8,2					
10	IRB approval	0 days	Wed 7/10/02	Wed 7/10/02	9					
11	recruitment and screening	48 days	Thu 7/11/02	Mon 9/16/02	10					
12	test materials available	0 days	Mon 7/1/02	Mon 7/1/02						
13	clinical performance	40 days	Tue 9/17/02	Mon 11/11/02	11,12					
14	lab analysis	40 days	Tue 11/12/02	Mon 1/6/03	13					
15	data management	20 days	Tue 1/7/03	Mon 2/3/03	13,14					
16	draft report	20 days	Tue 2/4/03	Mon 3/3/03	15					
17	results available	0 days	Mon 3/3/03	Mon 3/3/03	16					
18	final report	30 days	Tue 3/4/03	Mon 4/14/03	16					
19	final results	0 days	Mon 4/14/03	Mon 4/14/03	18					

Project: Topograph SCoR  
Date: Wed 10/17/01

Task



Milestone



External Tasks



Split



Summary




External Milestone



Progress



Project Summary



Deadline

